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1. Overview

During June 2005, the Environmental Protection Agency (EPA), the United States Army Corps
of Engineers (USACE), the USACE’s contractor, Weston Solutions, Inc., and Weston’s
subcontractors continued remediation activities on the 1.5 Mile Reach Removal Action. The
primary work included excavation and backfill activities in Cells 27 and 29. The installation of
the centerline sheetpile wall for Cells 31 and 32 and the installation of the sheetpile cutoff wall
for Cell 32 were completed. Also, the repair of the energy dissipater from the City outfall
downstream of the EIm Street Bridge and the repairs to the Articulate Concrete Blocks (ACB) in
Phase 2A were completed. In addition, transfer of TSCA materials from the stockpile
management areas to the GE On Plant Consolidation Areas (OPCAs) was performed. Also,
transfer of non-TSCA materials from the stockpile management areas to approved off-site
facility continued.

2. Chronological description of tasks performed

Refer to Figure 1 (2 maps) for an orientation of the excavation cells and their respective
locations.

By the end of May 2005, the installation of the Cell 27 upstream and downstream cutoff walls
was initiated. During the first week of June, the installation of the Cell 27 upstream and
downstream cutoff walls was completed. Once Cell 27 was isolated, the dewatering activities
were initiated by pumping water greater than 6-inches in depth directly back to the river. Once
the water depth reached 6-inches, it was pumped to the WTS. Sumps and swales were installed
to help in the dewatering process. Once the dewatering was completed, the survey contractor
completed the delineation of non-TSCA and TSCA excavation areas in Cell 27 and the
excavation activities in Cell 27 were performed. The excavated TSCA material was transported
to Area 64A stockpile management area. The non-TSCA material characterized for off-site
disposal was transported to Area 64B and the non-TSCA material not characterized for off-site
disposal was transported to Area 64C stockpile management areas. (See Table 1 for quantities of
material generated in the month of June 2005 and Table 2 for quantities of material generated to
date.)

The surveyors monitored the excavation activities in Cell 27 to ensure appropriate design
excavation depths were achieved. Once the excavation activities were completed, the final
excavation verification survey was performed in Cell 27, staking out of the backfill grades was
initiated.

The survey contractors continued to delineate and stake out the centerline of the river channel in
Cells 29 and 30 and the installation of the centerline sheetpile wall between Cells 29 and 30
continued.

Also during the first week of June, the removal of some of the staging area material from the
former staging/support area on Parcel 18-4-201/202 continued. The staging area dense
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grade/airport mix material was removed and transported to the road/staging area on Parcels 17-2-
1 and 17-2-20 to be used in widening of the access roads. The road fabric material was removed
and transported to Area 64E stockpile management area. In addition, the removal of the staging
area material from the former staging/support area on Parcel 18-24-1 continued. Some of the
material was also transported to the road/staging area on Parcels 17-2-1 and 17-2-20 to be used in
widening of the access roads and the rest of the material was stockpiled on the Parcel for future
use as road and access area material. Also, restoration activities on a portion of staging/support
area on Parcel 18-24-1 were initiated. This area, referred to as the north staging area, is bounded
on the west by Harry’s Supermarket parking lot, on the south by the access road, and the
north/east by the two residential properties located on Root Place (See Figure 1, Map 1). First,
an area 20 foot wide by 150 foot long located at the rear of the Harry’s Supermarket parking lot
was cleared of gravel down to existing pavement. This was in preparation of moving the
existing fence 20 feet back to allow for a larger parking lot at Harry’s Supermarket. Next, the
remainder of the area was regarded and york raked in preparation for topsoil and hydroseeding.
The airport mix/dense grade and underlying geotextile were previously removed in this area
down to the existing material.

The activities associated with the spring planting in Phases 2B, 2C and Phase 3A were
completed. In addition six four-foot hemlock trees, a maple tree and perennials were planted on
Parcels 17-21-4 and 17-21-6. Also, a permanent vinyl coated green chain link fence was installed
on Parcels 17-21-4 and 17-21-6.

Activities associated with backwashing the WTS filter tanks and cleaning out and removal of the
WTS modutank sediment continued. The removed modutank sediment material was transported
to the Building 65 stockpile management area.

Other activities during the first week of June included the construction activities associated with
building access roads and the staging/support area on Parcels 17-3-1 and 17-99-000. A layer of
geotextile filter stone and airport mix dense stone material was used to build the roads and the
staging/support area. Also, tree clearing and grubbing activities on Parcels 17-3-1 and 17-99-000
continued. The debris generated during the tree clearing was transferred to GE Newell Street
parking lot for future chipping.

During the second week of June, the surveyors completed the staking out of the backfill grades
in Cell 27. Once the backfill staked were installed the backfilling activities in Cell 27 were
initiated.

The riverbed and riverbank of Cell 27 was backfilled in the following manner: The first 100 feet
of the riverbed was backfilled with a layer of common fill to the design grade, followed by a
nine-inch layer of filter material Type Il, and an eighteen-inch layer of 12-inch riprap. The last
75 feet of the riverbed will be backfilled with a layer of common fill to the design grade,
followed by a nine-inch layer of filter material Type Il, and a fifteen-inch layer of 9-inch riprap.
The riverbanks will be backfilled with common fill to the design grade, a nine-inch layer of filter
material Type Il and a twenty four-inch layer of 18-inch riprap up to elevation 967.5 feet above
mean sea level (AMSL).
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In areas where the riverbank extends above elevation 967.5 feet AMSL, the riverbank will be
backfilled as follows: Common fill will be installed in twelve inch horizontal lifts and
compacted to meet the 95% compaction requirement. Then, a minimum six-inch layer of
topsoil, herbaceous seed mix and erosion control blankets will be installed.

The surveyors monitored the backfilling activities in Cell 27 to ensure appropriate design
backfill grades were achieved. Once the backfilling activities were completed the final
restoration verification survey was performed.

Silt fencing was installed along the top of the riverbank of Cell 27. A layer of 12-inch temporary
erosion control riprap was placed at the downstream end of Cell 27, at the interface between Cell
27 and future Cell 29 to avoid any potential erosion and both the upstream and the downstream
cutoff walls of Cell 27 were removed and Cell 27 was flooded.

The lay out and installation of the centerline sheetpile wall between Cells 29 and 30 was
completed and the installation of the centerline sheetpile wall between Cells 31 and 32 was
initiated. A waler was installed along the Cell 29/30 centerline sheetpile wall where the sheets
were not driven to grade to stabilize the wall. Also, the installation of the Cell 29 upstream
cutoff wall was initiated.

The construction activities associated with building access roads and the staging/support area on
Parcels 17-3-1 and 17-99-000 continued. Also, a crane pad was built on the upstream end of
staging/support area on Parcels 17-2-20. The pad and the staging/support area was built by
installing a layer of geotextile and airport mix dense stone material.

Also, during the first week of June, activities associated with completing the restoration of the
energy dissipater at the outfall pipes at the EIm Street Bridge were initiated. The bin blocks and
steel plates that were previously installed as an erosion control measure were removed. The
articulated concrete block (ACB) located on the riverbank upstream of the energy dissipater as
well as a portion of the ACB located on the upper riverbank downstream of the energy dissipater
was also removed. The area adjacent to the energy dissipater located in the riverbed and part
way up the riverbank on the downstream end of the energy dissipater was excavated down
approximately one foot. Geotextile was placed at the based of this excavation and up the
riverbank. Re-bar was then placed in this area into the sediment. The Polyethylene (PET) cables
from the ACB in the riverbed were tied to the re-bar and grout was placed to tie-in the energy
dissipater to the ACB. The grout was also extended into the void spaces in the ACB
approximately five feet into the riverbed. Lastly, riprap was placed on the riverbank upstream
and downstream of the energy dissipater, tying into the dissipater and to the grout.

All material excavated during this activity was transported to the stockpile management area for
proper disposal. The area was accessed by adding stop logs to the temporary dam to block the
entire river flow. The stop logs were removed at the end of the work day opening up the river
channel.

The activities associated with the spring planting continued. The installation of five fifteen-foot
arborvitaes on Parcel 19-5-13 was completed. These were replacements for previously planted
arborvitaes that did not survive. In addition, the installation of four four-foot spruce trees along
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the riverbank on Parcel 18-4-7 was completed. Two ten-foot trees were also planted on the
riverbank adjacent to Caledonia Street.

Other activities during the second week of June included the restoration on the former
staging/support area on Parcel 18-4-201/202.  Additional dense grade/airport mix and the
underlying geotextile were removed. 95% of the dense grade/airport mix was removed between
the fence located near Deming Street and the river. The remaining 5% of the area was not
addressed at this time due to an equipment breakdown. The area where the airport mix/dense
grade was removed was regarded, and a majority of the residual rocks/oversized material was
removed. This area was then hydroseeded. During the restoration activities, soil material
stained with tar-like material was observed along with a deteriorated 5-gallon pail. The tar-like
material and the 5-gallon pail were excavated and placed in a lined drum. The drum was
transported to the Building 65 stockpile management area for disposal characterization sampling.

Also, restoration activities on the former staging/support area on Parcel 18-24-1 continued. The
chain-link fence located at the rear of Harry’s Supermarket parking lot was relocated 20 feet to
the east to end of the pavement, thus expanding the parking lot. The remainder of the north
staging area was graded and approximately three inches of topsoil was spread, and the area was
hydroseeded.

Activities associated with decontamination of the 54-inch HDPE river diversion pipe were
initiated by performing a test round of decontamination procedures. A detailed description of the
decontamination procedures can be found in a memorandum dated June 6, 2005 from Weston to
USACE and EPA titled “1.5 Mile Removal Action — Cleaning and sampling of 54-inch diameter
HDPE pipe prior to off-site recycling”.

In addition, the removal of the silt fencing along Cells 18 and 19 was completed. The repairs to
the sidewalk along Deming Street at the former location of the 12-inch dri-prime pump were
completed. Also several repairs to the access roads throughout the Lyman Street access area
were completed.

During the third week of June, the installation of the Cell 29 upstream and downstream cutoff
walls was completed. The surveyors delineated and staked out the TSCA and non-TSCA
excavation areas. Once Cell 29 was isolated, the dewatering activities were initiated by pumping
water greater than 6-inches in depth directly back to the river. Once the water depth reached 6-
inches, it was pumped to the WTS. Sumps and swales were installed to help in the dewatering
process. Once the dewatering was completed, the survey contractor completed the delineation of
non-TSCA and TSCA excavation areas in Cell 29 and the excavation activities in Cell 29 were
initiated. The excavated TSCA material was transported to Area 64A stockpile management
areas. The excavated non-TSCA material characterized for off-site disposal was transported to
Area 64B north and Building 65 stockpile management areas. The non-TSCA material not
characterized for off-site disposal was transported to Area 64D and Area 64B south stockpile
management areas.

The surveyors monitored the excavation activities in Cell 29 to ensure appropriate design

excavation depths were achieved. Also, work associated with the pre-excavation topographical
survey in Phase 3C was initiated.

G:\1_5 Mile\Monthly Reports\2005\2005 June\June_05_Monthly_Rpt.doc PAGE 4 OF 11



The removal of the centerline sheetpile wall between Cells 27 and 28 was completed, the 200-ton
crane was moved downstream to the crane pad adjacent to Cell 31 and the lay out and
installation of the centerline sheetpile wall between Cells 31 and 32 continued.

The activities associated with the spring planting continued. The installation of two trees
(willow and cherry) on Parcel 18-4-7 and one silver maple on 18-4-101 were completed. In
addition, the installation of six trees (3 blue spruce, 2 sugar maples, and 1 silver maple) on Parcel
17-3-12 was performed.

Activities associated with decontamination of the 54-inch HDPE river diversion pipe were
officially started on the sections pipe slated for off-site recycling. Wipe sampling of the
decontaminated pipe was also initiated.

Other activities during the third week of June included the construction activities associated with
building access roads and the staging/support area on Parcels 17-3-1 and 17-99-000. The access
roads were widened by using geotextile and dense grade/airport mix material. Miscellaneous
repairs, maintenance and sweeping of the access roads throughout the Lyman Street access area
were completed. The road sweepings were transported to Area 64E stockpile management area.
Also, erosion control silt fencing was installed between the newly restored area and the access
road on Parcel 18-24-1 and pot holes were patched within the parking lot area on Parcel 18-24-1.
In addition, repairs of the small washout on Parcel 18-4-6 were completed, topsoil was placed,
and the holes left by removing the site security fencing were backfilled.

During the fourth week of June, the excavation activities in Cell 29 were completed. The
excavated TSCA material was transported to Area 64A stockpile management areas. The non-
TSCA material not characterized for off-site disposal was transported to Building 65 stockpile
management area.

The surveyors monitored the excavation activities in Cell 29 to ensure appropriate design
excavation depths were achieved. Once the excavation activities were completed, the final
excavation verification survey was performed in Cell 29, staking out of the backfill grades was
completed and backfilling activities were initiated.

First, a backfill access ramp was built on the riverbank of Cell 29. The ramp was built from
common fill. The riverbed and riverbank of Cell 29 will be backfilled as follows: The riverbed
will be backfilled with a layer of common fill to the design grade, followed by a nine-inch layer
of filter material Type Il, and a fifteen-inch layer of 9-inch riprap. The riverbanks will be
backfilled with common fill to the design grade, a nine-inch layer of filter material Type Il and a
twenty four-inch layer of 18-inch riprap up to the top of the riverbank, which is at approximately
elevation 967.0 feet to 967.5 feet AMSL.

In areas where the riverbank extends above elevation 967.0 feet and 967.5 feet AMSL, the
riverbank will be backfilled as follows: Common fill will be installed in twelve inch horizontal
lifts and compacted to meet the 95% compaction requirement. A 175-foot section of Cell 29
riverbank with slopes steeper than 2H:1V requires cellular geoweb for riverbank stability
purposes. For the first 215 feet of the riverbank, a minimum of six inches of topsoil, herbaceous
seed and erosion control blankets will be installed. For the remainder of the riverbank in this
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cell, the topsoil, herbaceous seed and erosion control blankets will not be placed at this time.
This is due to requirement for GE to perform subsequent floodplain remedation in the area
abutting the riverbank at depths ranging from two to five feet. Since this work will likely impact
the riverbank restoration, a decision was made not to install the topsoil, herbaceous seed and
erosion control blankets until after GE performs their excavation and backfill activities. Also,
prior to backfilling this area, a layer of geotextile will be installed along the face of the
excavation in this area to demarcate the limit of excavation.

Also during the fourth week of June, grout was placed at the downstream end of the ACB to
minimize the potential for erosion at the ACB and the restored riverbed interface. In addition,
three boulders were placed at the end of the ACB to dissipate some of the energy associated with
the flow over the ACB. One additional aquatic enhancement boulder was placed on the ACB.
Lastly, the riprap underneath the EIm Street Bridge down to the upstream interface with the
energy dissipater associated with the outfall pipes located immediately downstream of the EIm
Street Bridge was regarded to create a smooth transition between the riprap and energy
dissipater. The area was accessed by adding stop logs to the temporary dam to block the entire
river flow. The stop logs were removed at the end of the work day opening up the river channel.
This completes all restoration activities associated with the energy dissipater and the ACB.

The lay out and installation of the centerline sheetpile wall between Cells 31 and 32 was
completed. Also, the downstream cutoff wall was installed in Cell 32. Once Cell 32 was
isolated, the dewatering activities were initiated by pumping water greater than 6-inches in depth
directly back to the river. Once the water depth reached 6-inches, it was pumped to the WTS.

Activities associated with decontamination of the 54-inch HDPE river diversion pipe continued.

Other activities during the fourth week of June included the removal of the site security fencing
along the Dwight Street access road. The fence was removed for the start of the GE residential
floodplain property remedial activities.

Invasive plant spraying was performed on Parcels 18-4-201/202 and 18-4-4.

In addition, the restoration on staging area on Parcel 18-4-201/202 continued. The remaining
airport mix/dense grade material and geotexile located between the security fence and the river
was removed and the area was prepared to be seeded. The airport mix/dense grade material and
geotexile were transported to the 64E stockpile management area. The area between the fence
and Deming Street was restored as follows. The dense grade/airport mix was removed and
stockpiled. Then, the underlying geotextile was removed. Lastly, the dense grade/airport mix
was spread out and graded to allow the area to be used for parking. These activities were
coordinated with the owner of these parcels.

Also, the removal of the riverbed access ramp leading into Cell 13 was initiated. The access
ramp material was transported to the Lyman Street staging area for potential re-use.

During the last week of June, backfilling activities in Cell 29 continued in accordance with the
backfill configurations described above. The surveyors monitored the backfilling activities in
Cell 29 to ensure appropriate design backfill grades were achieved.  Cell 32 dewatering
activities continued.
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Also, restoration of Parcels 18-4-201/202 was completed by hand-seeding and mulching the area
between the fence and the area previously hydroseeded.

Removal of the airport mix/dense grade material and the underlying geotextile on Parcel 18-24-1
in the area southwest of the access road was initiated. The material was transported to the Area
64E stockpile management area.

Trees and shrubs were planted on the river banks of Cells 12 and 12A in the area downstream of
the temporary dam and upstream of the ramp into Cell 13.

The remainder of the access ramp leading into Cell 13 was removed and transported to the
Lyman Street staging area. The riverbank was restored with riprap on the lower bank and
topsoil, herbaceous seed and erosion control fabric on the upper bank. Trees and shrubs will be
planted in this area in the fall.

Activities associated with decontamination of the 54-inch HDPE river diversion pipe continued.

During the month of June, the WTS operations continued. The WTS treated water from Cells
27, 29 and 32. Sampling of the WTS for parameters included in the NPDES exclusion permit
was performed on June 14, 2005. Air monitoring for particulate matter (PM10 sampling) and
surface water turbidity monitoring were performed on a daily basis during the month of June.
Surface water sampling for total suspended solids (TSS) and PCBs was performed on June 02,
2005 and June 15, 2005. The monthly PCB air-monitoring event was performed on June 04,
2005. PCB wipe samples were collected on decontaminated equipment. PCB wipe samples
were also collected on the 54-inch HDPE Pipe. On June 06, 2005, June 21, 2005 and June 22,
2005, seven eight-point composite post excavation off-site disposal characterization samples
were collected from the riverbed and riverbank materials excavated from Cells 27 and 29
(stockpiled in Area 64D, Area 64C and Building 65). In addition, topsoil sample was collected
on June 01, 2005 and a filter material type 111 sample was collected on June 22, 2005.

Geotechnical samples were collected for topsoil and filter material type Il1l. The results of the
geotechnical testing are not included in the monthly report but are contained in other submittals
and are available upon request.

The transfer of TSCA materials from the Area 64A stockpile management areas to the Building
71 OPCA was performed on June 27, 2005. (See Table 3 for a summary of material transported
to the OPCAs during the month of June 2005 and Table 4 for a summary of material transported
to the OPCA s for the project through June 2005.)

The non-TSCA materials from the Area 64D, Area 64B, Area 64C and Building 65 stockpile
management areas were transported to the Seneca Meadows Landfill, Waterloo, N.Y. from June
03, 2005 to June 24, 2005. (See Table 5 for a summary of material transported to the Seneca
Meadows Landfill, Waterloo, N.Y. during the month of June 2005).

Vibration monitoring activities were completed in Phase 3B on structures located within 200-
foot radius of the activities associated with sheetpile installation. Also, sound/noise monitoring
was completed during the sheetpile installation activities.
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Stockpile management area activities continued throughout the month of June. Daily
inspections, operation, and maintenance activities were performed within Buildings 63, 65, Area
64 (the outside stockpile area) and Building 68.

Traffic control was conducted on Lyman Street, EIm Street, Deming Street, Appleton Avenue
and Pomeroy Avenue during the month of June.

3. Sampling/test results received

Table 6 contains a summary of the PCB samples collected for the water treatment system
sampling program on June 14, 2005. The results of the daily particulate air monitoring program
are summarized in Table 7. Results for the daily noise monitoring are provided in Table 8.
Table 9 is a summary of daily turbidity monitoring results. Results for PCB and TSS samples
and water column monitoring data collected on June 02, 2005 and June 15, 2005 are presented in
Table 10. Summary of the PCB air sampling conducted on June 04, 2005 are provided in Table
11. Table 12 contains data associated with PCB wipe samples collected on decontaminated
equipment. Sample results associated with the 54-inch HDPE Pipe wipe sampling are presented
in Table 13. Post-excavation off-site disposal characterization sample results for the riverbed
and riverbank materials excavated from Cells 27 and 29 (stockpiled in Area 64D, Area 64C and
Building 65) collected on June 06, 2005, June 21, 2005 and June 22, 2005 are summarized in
Table 14. The results for the topsoil sample collected on June 01, 2005 and a filter material type
111 sample collected on June 22, 2005 are not yet available.

4. Diagrams associated with the tasks performed

Figure 1 (2 maps) includes the layout of all excavation cells, the temporary dam, water
monitoring locations, air sampling locations, vibration monitoring locations, access road
locations, excavation load-out locations, staging area locations, fence line location, and the new
and the old water treatment system pad locations.

5. Reports received and prepared

Weston received a vibration monitoring summary reports for the months of April and May 2005
from Vibra-Tech, Inc. During this period, six seismographs were set up in Phase 3B to monitor
structures on several properties within a 200-foot radius of the sheetpile installation activities.
The following properties were monitored: Parcels 17-2-27; 17-2-26; 17-2-25; 17-2-24; 17-2-23; 17-
2-22; 17-2-21; 17-3-6; 17-3-5; 17-3-4; 17-3-3; 17-3-2; and 17-99-000. All units were set up to
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collect data on the continuous seismic mode. Activities occurring near the monitoring locations
during this period included normal background activities, the installation of sheetpile walls, and
general construction activities. All of the ground vibrations measured were less than the action
level in the project specifications of 1.0 PPV (for structures with concrete foundations) except
for one exceedance on May 5, 2005 on Parcel 17-2-21. The exceedance occurred during a one-
minute increment that was recorded at 12:30AM. Therefore, the exceedance was not related to
construction activities.

During the month of June, vibration monitoring activities were performed on the following
properties: Parcels 17-2-21; 17-3-1; 17-3-2; 17-3-3; 17-3-4; 17-3-5; 17-2-1; 17-2-2; 17-1-5; 17-1-69;
and 17-99-000, however the report have not yet been received.

On June 6, 2005, Weston issued a technical memorandum to the USACE and EPA titled, 1.5
Mile Removal Action — Cleaning and sampling of 54-inch diameter HDPE pipe prior to offsite
recycling. This memorandum discussed the status of the pipe and the proposed decontamination
and verification sampling. There are 142 pieces of pipe that range from 30 to 50 feet in length.
Prior to commencement of the decontamination process, approximately 30 pieces of pipe will be
set aside for future use in the completion of upcoming portions of the 1.5 Mile Reach Removal
Action. Therefore it is assumed that about 110 of the pipe sections will be decontaminated.
Each pipe will be power washed/steam cleaned on the outside surface of each pipe section for 30
minutes.  The pipe sections will be segregated into batches of 5 sections. Each batch will be
decontaminated and kept together after cleaning, and a wipe sample will be collected from each
pipe section. A composite sample from the 5 wipe samples will be made and will represent the 5
pipe sections. The memorandum is available upon request.

6. Photo documentation of activities performed

See attached photos.

7. Brief description of work to be performed in July 2005

= [|nitiate and complete excavation and backfilling activities in Cell 32.

= Remove the upstream and downstream sheetpile cutoff walls for Cell 32 and the
upstream cutoff wall for Cell 29.

= Complete the installation of the upstream and downstream sheetpile cutoff walls for
Cell 30.

= |nitiate excavation activities in Cell 30.
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Continue stockpile management activities at Buildings 63, 65, 68 and Area 64.

Continue to transfer non-TSCA materials from the stockpile management areas to
approved off-site facility.

Continue to transfer TSCA materials to the OPCAs.
Continue the daily air, noise and turbidity monitoring.

Continue PCB air sampling (once a month), water column sampling (twice a month),
water treatment system sampling (once a month) and backfill material sampling (as
needed).

Continue vibration monitoring activities in Phase 3B.

8. ATTACHMENTS TO THIS REPORT

Table 1.
Table 2.
Table 3.
Table 4.

Table 5.

Table 6.
Table 7.
Table 8.
Table 9.
Table 10.
Table 11.
Table 12.
Table 13.

Table 14.

Quantity of Bank and Sediment Material Excavated during the Month of June
Quantity of Bank and Sediment Material Excavated to Date

Quantity of Material Transferred to OPCAs during the Month of June
Quantity of Material Transferred to OPCAs to Date

Quantity of non-TSCA Material Transferred to Seneca Meadows Landfill, Waterloo,
N.Y. during the month of June

NPDES PCB Sampling Results for Water Treatment System
Daily Air Monitoring Results
Daily Noise Monitoring Results
Daily Water Column Turbidity Monitoring Results
Summary of Turbidity, PCB, and TSS Water Column Monitoring Results
PCB Air Sampling Results
Equipment Confirmatory Wipe Sample Results
54-inch HDPE Pipe Wipe Sample Results

Post-Excavation Soil/Sediment Stockpile Characterization Analytical Results
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Figure 1- 1.5 Mile Removal Action Site Map (2 maps)

Photodocumentation
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Table 1 - Quantity of Bank and Sediment Material Generated During the Month of June
June 2005 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity of Excavated Bank and
Sediment Material
Date | Location non-TSCA | TSCA | NAPL impacted
Bank Soil and Sediment

6/1/2005|Cell 27 130 0 0
6/2/2005(Cell 27 330 70 0
6/3/2005|Cell 27 240 0 0
6/14/2005(Cell 29 410 110 0
6/15/2005|Cell 29 270 140 0
6/16/2005(Cell 29 430 0 0
6/17/2005|Cell 29 250 0 0
6/20/2005(Cell 29 50 30 0
Monthly total from bank soil and sediment 2,110 350 0

Note:
All quantities are in compacted or “in-place” cubic yards. All loads are estimated at 10cy per truck.
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Table 2 - Quantity of Bank and Sediment Material Excavated to Date
June 2005 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity of Bank and Sediment Material
Excavated to Date
Date Location non-TSCA TSCA NAPL impacted Total

09/26/02 to 10/02/02 [Cell 1A 101 0 53 154
10/02/02 to 10/04/02 |Cell 1B 60 0 110 170
10/18/02 to 10/29/02 |Cell 2 874 175 0 1,049
11/11/02 to 11/15/02 |[Cell 3 183 0 200 383
11/18/02 to 11/25/02 |Cell 4 2,283 198 0 2,481
12/03/02 to 12/10/02 [Cell 5 1,629 369 0 1,998
01/07/03 to 01/15/03 |[Cell 6 832 658 0 1,490
01/10/03 to 01/29/03 |Cell 6A 2,611 68 0 2,679
02/03/03 to 02/10/03 |[Cell 7&7A 1,114 636 0 1,750
02/20/03 to 02/24/03 |Cell 5A 899 0 0 899
02/25/03 to 03/07/03 |[Cell 8&8A 1,245 90 0 1,335
03/14/03 to 03/18/03 |Cell 9 603 307 0 910
03/27/03 to 04/07/03 [Cell 10&10A 1,730 133 0 1,863
04/14/03 to 04/16/03 |Cell 12 668 1,354 0 2,022
04/30/03 to 05/09/03 |[Cell 11 1,713 341 10 2,064
05/27/03 to 06/12/03 |Cell 11A 957 166 462 1,585
06/25/03 to 07/29/03 |[Cell 12A 1,656 805 656 3,117
09/04/03 to 10/22/03 |Cell 13 3,580 298 1,129 5,007
01/08/04 to 03/24/04 |[Cell 14&15 4,462 288 257 5,007
05/25/04 to 07/28/04 |Cell 16&17 4,409 822 3,191 8,422
07/30/04 to 09/17/04 |[Cell 18&19 3,741 65 685 4,491
09/28/04 to 10/25/04 |Cell 20 948 591 196 1,735
09/28/04 to 10/25/04 |[Cell 21 525 569 0 1,094
09/28/04 to 10/25/04 |Cell 22 1,170 686 0 1,856
11/04/04 to 12/01/04 |Cell 23" 1,725 189 0 1,914
11/04/04 to 12/02/05 [Cell 24" 1,610 247 0 1,857
04/06/05 to 4/13/05 |[Cell 25" 858 369 0 1,227
04/12/05 to 04/19/05 |Cell 25A" 419 127 0 546
04/27/05 to 05/04/05 |[Cell 26" 2,199 357 0 2,556
05/17/05 to 05/20/06 |Cell 28 1,281 187 0 1,468
06/01/05 to 06/03/05 |[Cell 27 1,062 109 0 1,171
06/14/05 to 06/20/05 |Cell 29 1,738 241 0 1,979

Total 48,885 10,445 6,949 66,279

Note:

All quantities determined by pre- and post- excavation surveying.

A - Excludes material removed from the "GE Floodplain Area"
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Table 3 - Quantity of Material Transferred to OPCAs During the Month of June
June 2005 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity Transported to OPCAs

Date # of truckloads Hill 78 (non-TSCA) Bldg. 71 (TSCA)
Bank Soil and Sediment
6/27/2005 14 154
Monthly totals 14 154

Note:

All quantities are in compacted or “in-place” cubic yards.
(1) Estimated at 11 cy per truck
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Table 4 - Quantity of Material Transferred to OPCAs to Date

June 2005 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity Transported to
OPCAs
Date | Location Hill 78 (non-TSCA) | Bldg. 71 (TSCA)
Site Preparation Activities
09/11/02 [Building 65 Stockpile Management Area 225|
Bank Soil and Sediment
12/05/02 to 12/19/02 | Stockpile Management Area/Excavation Cells 4,718 (1) 910 (1)
02/11/03 to 02/28/03 | Stockpile Management Area/Excavation Cells 5,137 (2) 539 (2)
03/03/03 to 03/14/03 | Stockpile Management Area/Excavation Cells 1,749 (2) 1,353 (2)
04/07/03 to 04/18/03 | Stockpile Management Area/Excavation Cells 2,710 (3) 1,698 (3)
04/07/03 to 04/18/03 | Stockpile Management Area/Cleanup Material 370 (3) 40 (3)
05/12/03 to 05/14/03 | Stockpile Management Area/Excavation Cells 1,826 (3) 0
05/12/03 to 05/14/03 | Stockpile Management Area/Cleanup Material 220 (3) 0
06/11/03 to 06/12/03 | Stockpile Management Area/Excavation Cells 0 704 (3)
06/16/03 to 06/17/03 | Stockpile Management Area/Excavation Cells 712 (3) 0
06/16/03 to 06/17/03 | Stockpile Management Area/Cleanup Material 146 (3) 0
07/07/03 to 07/11/03 | Stockpile Management Area/Excavation Cells 1,188 (3) 748 (3)
09/15/03 to 09/30/03 | Stockpile Management Area/Excavation Cells 2,090 (3) 308 (3)
10/28/03 to 10/30/03 | Stockpile Management Area/Excavation Cells 1,623 (3) 33 (3)
10/28/03 to 10/30/03 | Stockpile Management Area/Cleanup Material 181 (3) 0
11/18/03 Demolition Debris from Parcels 18-10-2 and 18-10-3 200 (4) 0
1/12/04 Stockpile Management Area/Excavation Cells 77 (3) 0
04/28/04 to 4/30/04 | Stockpile Management Area 0 825 (3)
Stockpile Management Area/Excavation Cells/Outfall
05/12/04 to 05/27/04 |Repair on Parcel 18-23-6 1,518 (3) 484 (3)
06/03/04 to 06/22/04 | Stockpile Management Area 0 528 (3)
07/06/04 to 07/16/05 | Stockpile Management Area 396 (3) 836 (3)
08/11/04 to 08/31/04 | Stockpile Management Area 1,045 (3) 0
09/28/04 to 09/30/04 | Stockpile Management Area 1,375 (3) 0
10/01/04 to 10/14/04 | Stockpile Management Area 352 (3) 1,958 (3)
11/01/04 to 11/15/04 | Stockpile Management Area 363 (3) 1,342 (3)
12/02/04 to 12/14/04 | Stockpile Management Area 176 (3) 847 (3)
04/20/05 to 04/22/05 | Stockpile Management Area * 0 482 (3)
05/05/05 to 05/23/05 | Stockpile Management Area ** 0 1,067 (3)
6/27/05 Stockpile Management Area 0 154 (3)
Project Totals 28,238 14,856
Notes:

Pursuant to the Consent Decree, EPA is allowed to dispose of up to 50,000cy of material into GE OPCAs.
Pursuant to August 2004 agreement between EPA and GE, EPA is allowed to dispose an additional 750cy of
material into the GE OPCAs to account for a portion of the volume of material generated as part of the removal
of the gabion baskets and reno mattresses along Deming Street.

* - Excludes the 104 truck loads (1,168 cy) of the "GE Floodplain Area".
** - Excludes the 29 (319 cy) truck loads of the "GE Floodplain Area".
All quantities are in compacted or “in-place” cubic yards.

(1) Estimated at 14cy per truck, loaded with excavator.

(2) Estimated at 11cy per truck due to loading out frozen material.

(3) Estimated at 11cy per truck, loaded with front end loader.

(4) Estimated at 8cy per truck
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Table 5 - Quantity of non-TSCA Material Transported to Seneca Meadows Landfill, Waterloo,
N.Y.

During the Month of June
June 2005 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are reported in tons)

Date Shipped Doc. Number Stockpile Area Net Weight (Tons) (1)
06/03/05 0310SM Cell 28 Area 64D Front 31.15
06/03/05 0311SM Cell 28 Area 64D Front 28.44
06/03/05 0312SM Cell 28 Area 64D Front 28.70
06/03/05 0313SM Cell 28 Area 64D Front 30.09
06/03/05 0314SM Cell 28 Area 64D Front 30.80
06/03/05 0315SM Cell 28 Area 64D Front 31.15
06/03/05 0316SM Cell 28 Area 64D Front 33.33
06/03/05 0317SM Cell 28 Area 64D Front 31.53
06/03/05 0318SM Cell 28 Area 64D Front 32.11
06/03/05 0319SM Cell 28 Area 64D Front 33.16
06/03/05 0320SM Cell 28 Area 64D Front 31.95
06/03/05 0321SM Cell 28 Area 64D Front 30.88
06/06/05 0322SM Cell 28 Area 64D Front 31.43
06/06/05 0323SM Cell 28 Area 64D Front 31.80
06/06/05 0324SM Cell 28 Area 64D Back 31.15
06/06/05 0325SM Cell 28 Area 64D Back 29.61
06/06/05 0326SM Cell 28 Area 64D Back 30.82
06/06/05 0327SM Cell 28 Area 64D Back 30.93
06/06/05 0328SM Cell 28 Area 64D Back 29.86
06/06/05 0329SM Cell 28 Area 64D Back 31.30
06/06/05 0330SM Cell 28 Area 64D Back 30.65
06/06/05 0331SM Cell 28 Area 64D Back 31.92
06/06/05 0332SM Cell 28 Area 64D Back 30.49
06/06/05 0333SM Cell 28 Area 64D Back 32.44
06/07/05 0334SM Cell 28 Area 64D Back 29.29
06/07/05 0335SM Cell 28 Area 64D Back 30.67
06/07/05 0336SM Cell 28 Area 64D Back 30.37
06/07/05 0337SM Cell 28 Area 64D Back 28.98
06/07/05 0338SM Cell 28 Area 64D Back 31.51
06/07/05 0339SM Cell 28 Area 64D Back 32.61
06/07/05 0340SM Cell 28 Area 64D Back 30.73
06/07/05 0341SM Cell 28 Area 64D Back 29.83
06/07/05 0342SM Cell 28 Area 64D Back 32.00
06/07/05 0343SM Cell 28 Area 64D Back 32.17
06/07/05 0344SM Cell 28 Area 64D Back 33.48

G:/1.5 Mile/ Monthly Reports/2005
June/June Table Master List.xls Page 5 of 19 7/19/2005



Date Shipped Doc. Number Stockpile Area Net Weight (Tons) (1)
06/07/05 0345SM Cell 28 Area 64D Back 31.99
06/08/05 0346SM Cell 28 Area 64D Back 32.86
06/08/05 0347SM Cell 28 Area 64D Back 32.15
06/08/05 0348SM Cell 28 Area 64D Back 31.01
06/08/05 0349SM Cell 28 Area 64D Back 30.73
06/08/05 0350SM Cell 28 Area 64D Back 30.41
06/08/05 0351SM Insitu Cell 27, Area 64B 30.07
06/08/05 0352SM Insitu Cell 27, Area 64B 32.14
06/08/05 0353SM Insitu Cell 27, Area 64B 32.37
06/08/05 0354SM Insitu Cell 27, Area 64B 32.55
06/08/05 0355SM Insitu Cell 27, Area 64B 30.16
06/08/05 0356SM Insitu Cell 27, Area 64B 32.67
06/08/05 0357SM Insitu Cell 27, Area 64B 32.81
06/09/05 0358SM Insitu Cell 27, Area 64B 31.04
06/09/05 0359SM Insitu Cell 27, Area 64B 30.29
06/09/05 0360SM Insitu Cell 27, Area 64B 31.94
06/09/05 0361SM Insitu Cell 27, Area 64B 28.58
06/09/05 0362SM Insitu Cell 27, Area 64B 29.83
06/09/05 0363SM Insitu Cell 27, Area 64B 30.32
06/09/05 0364SM Insitu Cell 27, Area 64B 31.00
06/09/05 0365SM Insitu Cell 27, Area 64B 29.84
06/09/05 0366SM Insitu Cell 27, Area 64B 30.54
06/09/05 0367SM Insitu Cell 27, Area 64B 31.75
06/21/05 0368SM Cell 27 Area 64C 34.38
06/21/05 0369SM Cell 27 Area 64C 30.94
06/21/05 0370SM Cell 27 Area 64C 31.66
06/21/05 0371SM Cell 27 Area 64C 29.43
06/21/05 0372SM Cell 27 Area 64C 30.58
06/21/05 0373SM Cell 27 Area 64C 31.80
06/21/05 0374SM Cell 27 Area 64C 29.36
06/21/05 0375SM Cell 27 Area 64C 31.02
06/21/05 0376SM Cell 27 Area 64C 31.44
06/21/05 0377SM Cell 27 Area 64C 32.39
06/22/05 0378SM Cell 27 Area 64C 30.62
06/22/05 0379SM Cell 27 Area 64C 30.66
06/22/05 0380SM Cell 27 Area 64C 30.22
06/22/05 0381SM Cell 27 Area 64C 31.02
06/22/05 0382SM Cell 27 Area 64C 30.71
06/22/05 0383SM Cell 27 Area 64C 29.24
06/22/05 0384SM Cell 27 Area 64C 31.21
06/22/05 0385SM Cell 27 Area 64C 30.33
06/22/05 0386SM Cell 27 Area 64C 31.15
06/22/05 0387SM Cell 27 Area 64C 31.91
06/23/05 0388SM Insitu Cell 29, Area 64B north 29.99
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Date Shipped Doc. Number Stockpile Area Net Weight (Tons) (1)
06/23/05 0389SM Insitu Cell 29, Area 64B north 31.15
06/23/05 0390SM Insitu Cell 29, Area 64B north 32.35
06/23/05 0391SM Insitu Cell 29, Area 64B north 30.93
06/23/05 0392SM Insitu Cell 29, Area 64B north 31.58
06/23/05 0393SM Insitu Cell 29, Area 64B north 31.96
06/23/05 0394SM Insitu Cell 29, Area 64B north 31.94
06/23/05 0395SM Insitu Cell 29, Area 64B north 29.68
06/23/05 0396SM Insitu Cell 29, Area 64B north 31.01
06/23/05 0397SM Insitu Cell 29, Area 64B north 32.37
06/24/05 0398SM Insitu Cell 29, Area 64B north 27.39
06/24/05 0399SM Insitu Cell 29, Area 64B north 28.28
06/24/05 0400SM Insitu Cell 29, Area 64B north 27.40
06/24/05 0401SM Insitu Cell 29, Area 64B north 29.02
06/24/05 0402SM Insitu Cell 29, Area 64B north 29.91
06/24/05 0403SM Insitu Cell 29, Area 64B north 32.10
06/24/05 0404SM Insitu Cell 29, Building 65 31.67

Total of Material Disposed 2,943.18

(1) Net weights established at the disposal facility
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Table 6- NPDES Sampling Results for Water Treatment System

June 2005 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA

(Results are presented in part per billion, ppb)

Preliminary analytical data
Subject to verification

Date Aroclor 1016, 1221,

Sample ID Location Collected 1232, & 1242 Aroclor 1248 | Aroclor 1254 | Aroclor 1260 | Total PCBs
H2-WWO000001-0-5U14 |Influent 14-Jun-05 ND(0.26) ND(0.26) 1.1 4.0 5.1
H2-WWO000002-0-5U14 |Intermediate 14-Jun-05 ND(0.014) ND(0.014) ND(0.014) 0.044 0.044
H2-WWO000003-0-5U14 |Effluent 14-Jun-05 ND(0.014) ND(0.014) ND(0.014) 0.018 0.018

Action Level Effluent 0.50 0.50 0.50 0.50 0.50
Notes:
ND(0.013) - Analyte was not detected. The value in parentheses is the associated detection limit.
Intermediate - Sample collected between carbon units which are being operated in series.
5/05/05 - weekly sampling
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Table 7 - Daily Air Monitoring Results

June 2005 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

Average Site
Concentration

Average Period

Date Collected Sample Location (mg/m?) (Hours:Min)
Upwind -- --
Downwind 0.000 5
6/1/2005 Background - -
Upwind 0.046 6
Downwind -- --
6/2/2005 Background 0.000 6
Upwind 0.053 21
Downwind 0.000 29
6/3/2005 Background - -
Upwind Weekend Weekend
Downwind Weekend Weekend
6/4/2005 Background Weekend Weekend
Upwind Weekend Weekend
Downwind Weekend Weekend
6/5/2005 Background Weekend Weekend
Upwind 0.057 4
Downwind 0.058 4
6/6/2005 Background 0.001 4
Upwind 0.016 7
Downwind 0.014 7
6/7/2005 Background 0.000 7
Upwind 0.012 6
Downwind 0.006 6
6/8/2005 Background 0.000 7
Upwind it it
Downwind #t #t
6/9/2005 Background HH HH
Upwind it it
Downwind ##t #t
6/10/2005 Background HH HH
Upwind Weekend Weekend
Downwind Weekend Weekend
6/11/2005 Background Weekend Weekend
Upwind Weekend Weekend
Downwind Weekend Weekend
6/12/2005 Background Weekend Weekend
Upwind 0.053 8
Downwind 0.063 8
6/13/2005 Background 0.004 8
Upwind N/A N/A
Downwind N/A N/A
6/14/2005 Background N/A N/A
Upwind 0.027 8
Downwind 0.016 8
6/15/2005 Background 0.004 8
Upwind N/A N/A
Downwind N/A N/A
6/16/2005 Background N/A N/A
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Average Site
Concentration

Average Period

Date Collected Sample Location (mg/m?) (Hours:Min)
Upwind N/A N/A
Downwind N/A N/A
6/17/2005 Background N/A N/A
Upwind Weekend Weekend
Downwind Weekend Weekend
6/18/2005 Background Weekend Weekend
Upwind Weekend Weekend
Downwind Weekend Weekend
6/19/2005 Background Weekend Weekend
Upwind 0.006 7
Downwind 0.012 7
6/20/2005 Background 0.004 8
Upwind --
Downwind 0.030 7
6/21/2005 Background 0.000 7
Upwind N/A N/A
Downwind N/A N/A
6/22/2005 Background N/A N/A
Upwind
Downwind
6/23/2005 Background
Upwind 0.014 4
Downwind 0.016 4
6/24/2005 Background 0.000 4
Upwind Weekend Weekend
Downwind Weekend Weekend
6/25/2005 Background Weekend Weekend
Upwind Weekend Weekend
Downwind Weekend Weekend
6/26/2005 Background Weekend Weekend
Upwind 0.087 7
Downwind 0.101 7
6/27/2005 Background 0.015 6
Upwind N/A N/A
Downwind N/A N/A
6/28/2005 Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
6/29/2005 Background N/A N/A
Upstream N/A N/A
Downstream N/A N/A
6/30/2005 Background N/A N/A
notification level 0.120
action level 0.150
Notes:

N/A - Not available due to precipitation forecast > 50%
--- - No reading due to technical difficulties with monitoring equipment
## - not deployed; no intrusive work performed
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Table 8 - Daily Noise Monitoring Results
June 2005 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA
Noise (dBA)
Average Period
Date High Low Average (Hours:Min)
6/1/2005 102.1 51.8 70.1 7.92
6/2/2005 98.8 49.6 71.6 6.875
6/3/2005 95 47.6 66 8
6/4/2005 weekend | weekend weekend weekend
6/5/2005 weekend | weekend weekend weekend
6/6/2005 N/A N/A N/A N/A
6/7/2005 93.8 52.9 72.8 7.7
6/8/2005 -- -- -- --
6/9/2005 XX XX XX XX
6/10/2005 84.3 37.8 57.7 10.25
6/11/2005 weekend | weekend weekend weekend
6/12/2005 weekend | weekend weekend weekend
6/13/2005 -- -- -- --
6/14/2005 N/A N/A N/A N/A
6/15/2005 N/A N/A N/A N/A
6/16/2005 N/A N/A N/A N/A
6/17/2005 N/A N/A N/A N/A
6/18/2005 weekend | weekend weekend weekend
6/19/2005 weekend | weekend weekend weekend
6/20/2005 N/A 39 67.2 7.54
6/21/2005 85.6
6/22/2005 N/A N/A N/A N/A
6/23/2005 XX XX XX XX
6/24/2005 XX XX XX XX
6/25/2005 weekend | weekend weekend weekend
6/26/2005 weekend | weekend weekend weekend
6/27/2005 XX XX XX XX
6/28/2005 N/A N/A N/A N/A
6/29/2005 N/A N/A N/A N/A
6/30/2005 N/A N/A N/A N/A
Notes:
dBA - Decibel

N/A - Not deployed due to weather

--- - No readings due to technical errors

## - Battery Died during sampling

** - No data due to Data Download

xx - No data due to minimal site activity/piledriving
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Table 9 - Daily Water Column Turbidity Monitoring Results

June 2005 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA
Flow at Turbidity (ntu)
Coltsville Temperature
Date (cfs) Location Average| High | Low | Average (°C)
Downstream of Lyman Street Bridge 84.6 [1047.4| 1.4 15.7
6/1/2005 92 Downstream of Pomeroy Avenue Bridge 6.1 10.7 2.4 18.25
Downstream of Lyman Street Bridge 6.4 20.9 3.0 17.5
6/2/2005 77 Downstream of Pomeroy Avenue Bridge 3.9 5.8 2.6 17.58
Downstream of Lyman Street Bridge 2.5 8.7 1.4 18.3
6/3/2005 65 Downstream of Pomeroy Avenue Bridge 2.5 6.1 1.7 18.5
Downstream of Lyman Street Bridge 2.5 4.1 1.9 19.1
6/4/2005 60 Downstream of Pomeroy Avenue Bridge 1.8 2.3 1.5 19.3
Downstream of Lyman Street Bridge 4.5 6.1 3.6 20.04
6/5/2005 80 Downstream of Pomeroy Avenue Bridge 2.0 2.3 1.6 20.3
Downstream of Lyman Street Bridge 43.9 334.6| 6.0 20.56
6/6/2005 74 Downstream of Pomeroy Avenue Bridge 8.2 34.6 1.5 20.8
Downstream of Lyman Street Bridge 1.8 2.8 1.1 20.88
6/7/2005 60 Downstream of Pomeroy Avenue Bridge 2.1 5.1 0.9 21.1
Downstream of Lyman Street Bridge 1.1 1.3 0.9 21.26
6/8/2005 42 Downstream of Pomeroy Avenue Bridge 1.9 3.5 1.1 21.6
Downstream of Lyman Street Bridge 1.1 1.3 0.7 21.63
6/9/2005 42 Downstream of Pomeroy Avenue Bridge 0.7 1.4 0.1 24.0
Downstream of Lyman Street Bridge 1.1 15 0.9 26.87
6/10/2005 77 Downstream of Pomeroy Avenue Bridge 7.4 54.5 0.9 23.7
Downstream of Lyman Street Bridge 0.6 0.8 0.4 26.06
6/11/2005 77 Downstream of Pomeroy Avenue Bridge 1.1 1.6 0.9 23.8
Downstream of Lyman Street Bridge 0.4 0.6 0.2 21.11
6/12/2005 74 Downstream of Pomeroy Avenue Bridge 1.0 1.4 0.6 23.8
Downstream of Lyman Street Bridge 0.9 1.2 0.3 22.75
6/13/2005 31 Downstream of Pomeroy Avenue Bridge 1.8 12.4 0.0 24.3
Downstream of Lyman Street Bridge 6.4 12.5 2.7 23.11
6/14/2005 40 Downstream of Pomeroy Avenue Bridge 27.5 64.1 | 13.3 23.27
Downstream of Lyman Street Bridge 2.3 3.2 1.6 20.50
6/15/2005 37 Downstream of Pomeroy Avenue Bridge 6.1 13.6 3.5 20.50
Downstream of Lyman Street Bridge 1.2 15 0.8 17.20
6/16/2005 39 Downstream of Pomeroy Avenue Bridge 8.9 16.2 7.5 17.29
Downstream of Lyman Street Bridge 3.6 7.1 1.8 16.57
6/17/2005 111 Downstream of Pomeroy Avenue Bridge 135.9 |1043.2] 0.1 16.87
Downstream of Lyman Street Bridge 2.4 3.4 1.5 16.92
6/18/2005 114 Downstream of Pomeroy Avenue Bridge 24.6 43.0 | 17.5 17.04
Downstream of Lyman Street Bridge 1.1 1.3 0.8 17.87
6/19/2005 82 Downstream of Pomeroy Avenue Bridge 71.3 176.8| 1.0 18.08
Downstream of Lyman Street Bridge 0.9 1.3 0.7 17.29
6/20/2005 58 Downstream of Pomeroy Avenue Bridge 508.1 [1095.4| 25.0 19.62
Downstream of Lyman Street Bridge 0.7 1.0 0.4 20.90
6/21/2005 47 Downstream of Pomeroy Avenue Bridge 297.0 [1012.9] 0.7 20.57
Downstream of Lyman Street Bridge 0.9 1.9 0.4 19.1
6/22/2005 41 Downstream of Pomeroy Avenue Bridge 24.6 33.1 | 175 20.04
Downstream of Lyman Street Bridge 0.6 0.9 0.4 19.7
6/23/2005 31 Downstream of Pomeroy Avenue Bridge 33.4 52.7 | 15.3 19.28
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Flow at Turbidity (ntu)

Coltsville Temperature

Date (cfs) Location Average| High | Low | Average (°C)
Downstream of Lyman Street Bridge 0.9 1.3 0.5 18.4
6/24/2005 28 Downstream of Pomeroy Avenue Bridge 237.0 [1056.7| 1.1 20.1
Downstream of Lyman Street Bridge 238.1 | 881.6| 6.6 28.16
6/25/2005 27 Downstream of Pomeroy Avenue Bridge 1453 |1117.4] 1.2 21.9
Downstream of Lyman Street Bridge 10.5 49.1 5.5 30.35
6/26/2005 26 Downstream of Pomeroy Avenue Bridge 27.2 38.1 | 16.9 23.6
Downstream of Lyman Street Bridge 5.9 8.0 4.3 31.6
6/27/2005 25 Downstream of Pomeroy Avenue Bridge 8.0 10.3 5.1 24.5
Downstream of Lyman Street Bridge 7.5 23.8 0.2 21.1
6/28/2005 40 Downstream of Pomeroy Avenue Bridge 14.3 34.2 2.1 23.3
Downstream of Lyman Street Bridge 10.8 22.3 2.1 21.57
6/29/2005 109 Downstream of Pomeroy Avenue Bridge 47.8 1337 7.2 21.66
Downstream of Lyman Street Bridge 4.3 6.4 2.1 21.96
6/30/2005 234 Downstream of Pomeroy Avenue Bridge 17.9 27.8 | 11.6 22.11

Notes:

Turbidity Action Level - Average Downstream (Pomeroy Avenue)> Average Downstream

(Lyman Street) + 50 ntu

cfs - Cubic feet per second

ntu - nephelometric turbidity units

Measurements collected using YSI 6200 Data Acquisition System using 600 OMS

sonde with a 6136 Turbidity Probe

Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday.
Negative values are attributed to +/- 2ntu accuracy of the turbidity probe.

Exceedences between 6/17 and 6/21 were determined to be the result of silt in the stilling well at Fred Garner
Park. On 6/21 the silt in the stilling well was removed.

Exceedence on 6/24 and elevated readings on 6/25 could not be explained. Readings were elevated before
work was initiated, and pulsed to elevated readings during the day. When not elevated, the readings are
consistent with expected values.
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Table 10 - Summary of Turbidity, PCB, and TSS Water Column Monitoring Results

June 2005 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Preliminary analytical data
Subject to verification

Pittsfield, MA
Turbidity (ntu) Calculated
Water Flow Calculated Total PCB Filtered PCB
Estimated Daily | Temp. | Beginning | Flow End Concentration | Concentration | TSS

Location Date |Flow (cfs)| High | Low |Average| (°C) (cfs) (cfs) Sample ID (ug/l) (ug/l) (mg/l)
Upstream of Newell St. Bridge 06/02/05 77 NS NS NS NS NS NS HO-SW000054-0-5U02 NS NS NS
Downstream of Lyman St. Bridge 06/02/05 77 209 | 3.0 6.4 17.5 NS NS H2-SW000055-0-5U02 ND(0.013) ND(0.013) 2.2
Downstream of Pomeroy Ave. Bridge | 06/02/05 77 5.8 2.6 3.9 17.58 67.0 67.6 H2-SW000052-0-5U02 0.073 ND(0.013) 3.1
Downstream of Pomeroy Ave. Bridge

(duplicate) 06/02/05 77 58 | 2.6 3.9 17.58 67.0 67.6 H2-SW000052-1-5U02 NS 0.013 NS
Upstream of Newell St. Bridge 06/15/05 37 NS NS NS NS NS NS HO-SW000054-0-5U15 0.017 ND(0.013) 5.7
Downstream of Lyman St. Bridge 06/15/05 37 3.2 1.6 2.3 20.5 NS NS H2-SW000055-0-5U15 0.052 ND(0.013) 5.8
Downstream of Pomeroy Ave. Bridge | 06/15/05 37 13.6 | 3.5 6.1 20.5 45.1 43.41 H2-SW000052-0-5U15 0.14 0.017 3.7
Notes:
PCB Action Level - Downstream (Pomeroy Avenue) > Downstream (Lyman Street) + 5 ug/L
ND(0.013) - Analyte was not detected. The value in parentheses is the associated detection limit.
cfs - Cubic feet per second
ntu - nephelometric turbidity units
NS - Not Sampled
Temperature measured YSI 600 oms system.
Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday.
Water column samples were collected as 4 grab composite samples.
Two flow values calculated, one at the beginning of the sampling event and one at the end of sampling event.
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Table 11 - PCB Air Sampling Results

June 2005 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in ug/m3)

Preliminary analytical data
Subject to verification

Aroclor 1016, &

Aroclor 1221,

Sample ID Location (1) | Date Collected 1242 1232, & 1248 | Aroclor 1254 | Aroclor 1260| Total PCBs
H2-AR000007-0-5U04 background 04-Jun-05 ND(0.00279) | ND(0.00279) | ND(0.00279) | ND(0.00279) | ND(0.00279)
H2-AR000042-0-5U04 AR000042 04-Jun-05 ND(0.00265) | ND(0.00265) | ND(0.00265) | ND(0.00265) | ND(0.00265)
H2-AR000043-0-5U04 AR000043 04-Jun-05 ND(0.00284) | ND(0.00284) | ND(0.00284) | ND(0.00284) | ND(0.00284)
H2-AR000045-0-5U04 AR000045 04-Jun-05 ND(0.00282) | ND(0.00282) | ND(0.00282) | ND(0.00282) | ND(0.00282)
H2-AR000047-0-5U04 AR000047 04-Jun-05 ND(0.00277) | ND(0.00277) | ND(0.00277) | ND(0.00277) | ND(0.00277)

H2-AR000047-1-5004 (duplicate) AR000047 04-Jun-05 ND(0.00274) | ND(0.00274) | ND(0.00274) | ND(0.00274) | ND(0.00274)

Notes:
Notification Level: 0.05pg/m?®

Action Level: 0.1pg/m®
1- See Figure 1 for locations
NR - Not yet reported
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Preliminary analytical data
Subject to verification

Table 13 - 54-inch HDPE Pipe Wipe Samples
June 2005 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in ug/100 cm?)

Aroclor 1016, 1221,

Sample ID Date Collected | 1232, 1242, & 1248 | Aroclor 1254 | Aroclor 1260| Total PCBs
H2-X1000219-0-5U13 13-Jun-05 ND(0.25) ND(0.25) ND(0.25) ND(0.25)
H2-X1000220-0-5U13 13-Jun-05 ND(0.25) ND(0.25) ND(0.25) ND(0.25)
H2-X1000221-0-5U13 13-Jun-05 ND(0.25) ND(0.25) ND(0.25) ND(0.25)
H2-X1000222-0-5U22 22-Jun-05 ND(0.25) 0.05 0.10 0.15
H2-X1000226-0-5U24 24-Jun-05 ND(0.25) ND(0.25) ND(0.25) ND(0.25)
H2-X1000227-0-5U24 24-Jun-05 ND(0.25) ND(0.25) ND(0.25) ND(0.25)
H2-X1000228-0-5U24 24-Jun-05 ND(0.25) ND(0.25) ND(0.25) ND(0.25)
H2-X1000225-0-5U29 29-Jun-05 ND(0.25) ND(0.25) ND(0.25) ND(0.25)
H2-X1000229-0-5U29 29-Jun-05 ND(0.25) ND(0.25) ND(0.25) ND(0.25)
H2-X1000230-0-5U29 29-Jun-05 ND(0.25) ND(0.25) ND(0.25) ND(0.25)
H2-X1000231-0-5U30 30-Jun-05 ND(0.25) ND(0.25) ND(0.25) ND(0.25)
H2-X1000232-0-5U30 30-Jun-05 ND(0.25) ND(0.25) ND(0.25) ND(0.25)
H2-X1000233-0-5U30 30-Jun-05 ND(0.25) ND(0.25) ND(0.25) ND(0.25)

Notes:
ND(0.25) - Analyte was not detected. The value in parentheses is the associated detection limit.
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Preliminary analytical data
Subject to verification

Table 12 - Equipment Confirmatory Wipe Samples
June 2005 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in ug/100 cm?)

Aroclor 1016, 1221,
Sample ID Date Collected | 1232, 1242, & 1248 | Aroclor 1254 | Aroclor 1260| Total PCBs
H2-X1000223-0-5U23 23-Jun-05 ND(0.25) ND(0.25) ND(0.25) ND(0.25)
H2-X1000224-0-5U23 23-Jun-05 ND(0.25) ND(0.25) 0.53 0.53

Notes:
ND(0.25) - Analyte was not detected. The value in parentheses is the associated detection limit.
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Preliminary analytical data
Subject to verification

Table 14 - Post Excavation Soil/ Sediment Stockpile Characterization Analytical Results
June 2005 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in part per million, ppm)

Sample ID| H2-OT000260-0-5U06 | H2-OT000261-0-5U06 |H2-OT000262-0-5U21 |H2-OT000263-0-5U21
stockpile material stockpile material stockpile material stockpile material
Sample type characterization characterization characterization (2) characterization (1)
Date Collected 6/6/2005 6/6/2005 6/21/2005 6/21/2005
Stockpile Location Area 64C Area 64C Area 64D Area 64D
Analyte
PCBS
AROCLOR-1254 5.2 2.5 1.0 7.7
AROCLOR-1260 19.0 14.0 6.0 61.0
PCB, TOTAL 24.2 16.5 7.0 69.0
INORGANICS
PAINT FILTER LIQUIDS (ml) ABSENT ABSENT ABSENT ABSENT
PERCENT SOLIDS (%) 84.9 90.9 91.1 92.8

Notes:

Only detected constituents are summarized
(1) Material represented by this sample is classified as TSCA material. Material to be transported to GE's
Building 71 OPCA.
(2) As a precaution, the material characterized by these two samples will be completely segragated from the material in Area 64D
characterized by the 69ppm PCB result. The two new stockpiles will be subsequantly resampled.
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Table 14 - Post Excavation Soil/ Sediment Stockpile Characterization Analytical Results
June 2005 Monthly Report
GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in part per million, ppm)

Sample ID|H2-OT000264-0-5U21 |H2-OT000265-0-5U21 [H2-OT000266-0-5U22
stockpile material stockpile material stockpile material
Sample type| characterization (2) characterization characterization
Date Collected 6/21/2005 6/21/2005 6/22/2005
Stockpile Location Area 64D Area 64C Building 65
Analyte

PCBS
AROCLOR-1254 2.4 ND ND
AROCLOR-1260 14.0 0.65 1.4
PCB, TOTAL 16.0 0.65 1.4
INORGANICS
PAINT FILTER LIQUIDS (ml) ABSENT ABSENT ABSENT
PERCENT SOLIDS (%) 93.2 87.4 88.8

Notes:

Only detected constituents are summarized
(1) Material represented by this sample is classified as TSCA material. Material to be transported to GE's

Building 71 OPCA.

Preliminary analytical data

Subject to verification

(2) As a precaution, the material characterized by these two samples will be completely segragated from the material in Area 64D
characterized by the 69ppm PCB result. The two new stockpiles will be subsequantly resampled.
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Photograph 1 — Tree Planting Activities on Parcel 19-5-13

T

" Photograph 2 — EIm Street Dissipater Restoration Activities- Placement of Re-bar
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Restoration Activities- Installtion of Grout

]

Potoraph Tie-in o Downstream End of ACB to Ripra/iver Bottom with
Grout
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